SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:59PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 022 Const Calendar Day: 174 Date: 01-Mar-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:00am  04:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 22-Mar-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

Diary' Dispute
General Comments

N . []
Morning: inspector office work
Afternoon: inspector field work.
Contractor continues welding operations at joints between lifts; contractor installs jacks under sliders on
West line; contractor prepares pushing frame on West line for erection of West lifts; contractor adjusts
height of East line lifts at irregular intervals.
04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute

General Comments 056 E-LO1-OBG.056

The contractor adjusted the alignment of all East truss lifts throughout the day by moving the lifts vertically
using the jacks. There are 4 lifts currently being erected: L1E, L2E, L3E, and L4E.

The following jack gauge readings were taken at 12:30 PM:

1ESW 5350 psi
1ESE 1200 psi
1ENW 3500 psi
1ENE 3550 psi

2ENW 0O psi
2ENE O psi
2ESW O psi
2ESE 0 psi
3ESE 0O psi
3ESW 0 psi
3ENW O psi
3ENE O psi
4ENW 1625 psi
4ENE  Opsi
4ESW 0 psi
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 022 Date: 01-Mar-2010 Monday
4ESE 0 psi
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt
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